# Receiving Report

**Sorted by: PO, Grouped by: Vendor**

**FOUR SEASONS PHILADELPHIA-1092 (USD)**

For Section(s): All and For Vendor(s): All

| VENDOR PO | ITEM | DESCRIPTION | SPEC - MODEL | ORDERED QTY | UNITS | RECEIVED QTY \| DATE | QTY OUTSTANDING |
|---|---|---|---|---|---|---|---|
| **FOUR SEASONS PHILADELPHIA (1092)** | | | | | | | |
| **BENCHMARK FURNITURE MANUFACTURING (USD)** | | | | | | | |
| 1092-0015 | 1092-001-0092 | Custom Dining/ Work Table Prototype | GR-301-TA | 1.00 | EACH | - | 1.00 |
| 1092-0016 | 1092-001-0099 | Small Custom Bed Side Table Prototype | GR-304A-TA | 1.00 | EACH | - | 1.00 |
| 1092-0017 | 1092-002-0082 | Custom Suite Side Table Prototype | GR-308-TA | 1.00 | EACH | - | 1.00 |
| 1092-0018 | 1092-002-0084 | Custom Large Coffee Table Prototype | GR-309-TA | 1.00 | EACH | - | 1.00 |
| 1092-0019 | 1092-002-0086 | Custom Coffee Table Pouf Prototype | GR-310A-TA | 1.00 | EACH | - | 1.00 |
| 1092-0020 | 1092-001-0029 | Custom King Bed Base Prototype | GR-401-BE | 1.00 | EACH | - | 1.00 |
| 1092-0021 | 1092-001-0034 | Custom King Bed Headboard Prototype | GR-402-BE | 1.00 | EACH | - | 1.00 |
| **BIC CARPETS (USD)** | | | | | | | |
| 1092-0031 | 1092-004-0008 | Presidential Corridor Rug | GR-1703-RG | 1.00 | EACH | - | 1.00 |
| **BULB LIGHTING, LLC (USD)** | | | | | | | |
| 1092-0009 | 1092-002-0018 | Wall Mounted Lamp | GR-701A-LT | 38.00 | EACH | - | 38.00 |
| 1092-0009 | 1092-004-0022 | Wall Mounted Lamp | GR-701A-LT | 2.00 | EACH | - | 2.00 |
| 1092-0009 | 1092-003-0016 | Wall Mounted Lamp | GR-701A-LT | 8.00 | EACH | - | 8.00 |
| 1092-0009 | 1092-001-0018 | Wall Mounted Lamp | GR-701A-LT | 152.00 | EACH | - | 152.00 |
| 1092-0009 | 1092-001-0019 | Wall Mounted Lamp - Spare | GR-701A-LT.S | 4.00 | EACH | - | 4.00 |
| 1092-0010 | 1092-001-0020 | Wall Mounted Lamp | GR-701B-LT | 134.00 | EACH | - | 134.00 |
| 1092-0010 | 1092-001-0021 | Wall Mounted Lamp - Spare | GR-701B-LT.S | 4.00 | EACH | - | 4.00 |
| 1092-0010 | 1092-002-0019 | Wall Mounted Lamp | GR-701B-LT | 8.00 | EACH | - | 8.00 |
| 1092-0011 | 1092-001-0022 | Floor Lamp | GR-701C-LT | 27.00 | EACH | - | 27.00 |
| 1092-0011 | 1092-002-0020 | Floor Lamp | GR-701C-LT | 21.00 | EACH | - | 21.00 |
| 1092-0011 | 1092-001-0023 | Floor Lamp - Spare | GR-701C-LT.S | 4.00 | EACH | - | 4.00 |
| **FLOS USA INC (USD)** | | | | | | | |
| 1092-0024 | 1092-003-0020 | Meeting/Dinning lamp | GR-704-LT | 8.00 | EACH | - | 8.00 |
| **KNOLL, INC (USD)** | | | | | | | |
| 1092-0033 | 1092-004-0062 | Presidential Desk Chair | GR-106-CH | 1.00 | EACH | - | 1.00 |
| **LOUIS INTERIORS (USD)** | | | | | | | |
| 1092-0001 | 1092-001-0047 | Custom Chair - Prototype | GR-101A-CH | 1.00 | EACH | - | 1.00 |
| 1092-0002A | 1092-001-0056 | Custom Armchair Prototype | GR-102A-CH | 1.00 | EACH | - | 1.00 |
| 1092-0003 | 1092-002-0044 | Custom Large Armchair w/ Swivel Leg Prototype | GR-103A-CH | 1.00 | EACH | - | 1.00 |
| 1092-0004 | 1092-001-0065 | Custom Sofa w/ Fabric A, Right Arm Prototype | GR-201AR-SF | 1.00 | EACH | - | 1.00 |
| 1092-0005 | 1092-002-0057 | Custom Small L Shape Sofa Bed Prototype | GR-202A-SF | 1.00 | EACH | - | 1.00 |
| 1092-0006 | 1092-002-0064 | Custom Double Arm Sofa Bed Prototype | GR-204-SF | 1.00 | EACH | - | 1.00 |
| 1092-0007 | 1092-001-0082 | Custom Armchair Ottoman Prototype | GR-501A-OT | 1.00 | EACH | - | 1.00 |
| 1092-0008 | 1092-002-0068 | Custom Armchair Ottoman Swivel Leg Prototype | GR-502A-OT | 1.00 | EACH | - | 1.00 |
| **LUMINART (USD)** | | | | | | | |
| 1092-0022 | 1092-001-0024 | Bed Side Pendant Lamp | GR-702-LT | 326.00 | EACH | - | 326.00 |
| 1092-0022 | 1092-002-0021 | Bed Side Pendant Lamp | GR-702-LT | 58.00 | EACH | - | 58.00 |
| 1092-0022 | 1092-003-0018 | Bed Side Pendant Lamp | GR-702-LT | 16.00 | EACH | - | 16.00 |
| 1092-0022 | 1092-004-0024 | Bed Side Pendant Lamp | GR-702-LT | 5.00 | EACH | - | 5.00 |
| 1092-0022 | 1092-001-0025 | Bed Side Pendant Lamp - Spare | GR-702-LT.S | 4.00 | EACH | - | 4.00 |
| **M2L INC (USD)** | | | | | | | |
| 1092-0028 | 1092-004-0030 | Presidential Living Room Table Lamp | GR-709-LT | 2.00 | EACH | - | 2.00 |

TheBridge icg

# Receiving Report

FOUR SEASONS PHILADELPHIA-1092 ( USD )

**Sorted by: PO, Grouped by: Section**

For Section(s): 001,002,003,004 and For Vendor(s): All

| SECTION PO | VENDOR | ITEM | DESCRIPTION | SPEC - MODEL | ORDERED QTY | UNITS | RECEIVED QTY \| DATE | QTY OUTSTANDING |
|---|---|---|---|---|---|---|---|---|
| **FOUR SEASONS PHILADELPHIA (1092)** | | | | | | | | |
| **001 STANDARD GUESTROOMS (179)** | | | | | | | | |
| 1092-0001 | LOUIS INTERIORS (USD) | 1092-001-0047 | Custom Chair - Prototype | GR-101A-CH | 1.00 | EACH | - | 1.00 |
| 1092-0002A | LOUIS INTERIORS (USD) | 1092-001-0056 | Custom Armchair Prototype | GR-102A-CH | 1.00 | EACH | - | 1.00 |
| 1092-0004 | LOUIS INTERIORS (USD) | 1092-001-0065 | Custom Sofa w/ Fabric A, Right Arm Prototype | GR-201AR-SF | 1.00 | EACH | - | 1.00 |
| 1092-0007 | LOUIS INTERIORS (USD) | 1092-001-0082 | Custom Armchair Ottoman Prototype | GR-501A-OT | 1.00 | EACH | - | 1.00 |
| 1092-0009 | BULB LIGHTING, LLC (USD) | 1092-001-0018 | Wall Mounted Lamp | GR-701A-LT | 152.00 | EACH | - | 152.00 |
| 1092-0009 | BULB LIGHTING, LLC (USD) | 1092-001-0019 | Wall Mounted Lamp - Spare | GR-701A-LT.S | 4.00 | EACH | - | 4.00 |
| 1092-0010 | BULB LIGHTING, LLC (USD) | 1092-001-0020 | Wall Mounted Lamp | GR-701B-LT | 134.00 | EACH | - | 134.00 |
| 1092-0010 | BULB LIGHTING, LLC (USD) | 1092-001-0021 | Wall Mounted Lamp - Spare | GR-701B-LT.S | 4.00 | EACH | - | 4.00 |
| 1092-0011 | BULB LIGHTING, LLC (USD) | 1092-001-0022 | Floor Lamp | GR-701C-LT | 27.00 | EACH | - | 27.00 |
| 1092-0011 | BULB LIGHTING, LLC (USD) | 1092-001-0023 | Floor Lamp - Spare | GR-701C-LT.S | 4.00 | EACH | - | 4.00 |
| 1092-0012 | METRO WALLCOVERINGS (USD) | 1092-001-0005 | Wallcovering | WC-01 | 3,341.00 | LIN YD | - | 3,341.00 |
| 1092-0012 | METRO WALLCOVERINGS (USD) | 1092-001-0006 | Wallcovering - Spare | WC-01.S | 335.00 | LIN YD | - | 335.00 |
| 1092-0013 | METRO WALLCOVERINGS (USD) | 1092-001-0007 | Wallcovering | WC-02 | 1,432.00 | LIN YD | - | 1,432.00 |
| 1092-0013 | METRO WALLCOVERINGS (USD) | 1092-001-0008 | Wallcovering - Spare | WC-02.S | 144.00 | LIN YD | - | 144.00 |
| 1092-0014 | SPONGE CUSHION (USD) | 1092-001-0004 | Underpad | CPT-02.1 | 8,592.00 | SQ YD | - | 8,592.00 |
| 1092-0015 | BENCHMARK FURNITURE MANUFACTURING (USD) | 1092-001-0092 | Custom Dining/ Work Table Prototype | GR-301-TA | 1.00 | EACH | - | 1.00 |
| 1092-0016 | BENCHMARK FURNITURE MANUFACTURING (USD) | 1092-001-0099 | Small Custom Bed Side Table Prototype | GR-304A-TA | 1.00 | EACH | - | 1.00 |
| 1092-0020 | BENCHMARK FURNITURE MANUFACTURING (USD) | 1092-001-0029 | Custom King Bed Base Prototype | GR-401-BE | 1.00 | EACH | - | 1.00 |
| 1092-0021 | BENCHMARK FURNITURE MANUFACTURING (USD) | 1092-001-0034 | Custom King Bed Headboard Prototype | GR-402-BE | 1.00 | EACH | - | 1.00 |
| 1092-0022 | LUMINART (USD) | 1092-001-0024 | Bed Side Pendant Lamp | GR-702-LT | 326.00 | EACH | - | 326.00 |
| 1092-0022 | LUMINART (USD) | 1092-001-0025 | Bed Side Pendant Lamp - Spare | GR-702-LT.S | 4.00 | EACH | - | 4.00 |
| 1092-0023 | MARSET USA (USD) | 1092-001-0026 | Bed Side Wall Mounted Light | GR-703-LT | 358.00 | EACH | - | 358.00 |
| 1092-0023 | MARSET USA (USD) | 1092-001-0027 | Bed Side Wall Mounted Light - Spare | GR-703-LT.S | 4.00 | EACH | - | 4.00 |
| **002 EXECUTIVE SUITES (29)** | | | | | | | | |
| 1092-0003 | LOUIS INTERIORS (USD) | 1092-002-0044 | Custom Large Armchair w/ Swivel Leg Prototype | GR-103A-CH | 1.00 | EACH | - | 1.00 |
| 1092-0005 | LOUIS INTERIORS (USD) | 1092-002-0057 | Custom Small L Shape Sofa Bed Prototype | GR-202A-SF | 1.00 | EACH | - | 1.00 |
| 1092-0006 | LOUIS INTERIORS (USD) | 1092-002-0064 | Custom Double Arm Sofa Bed Prototype | GR-204-SF | 1.00 | EACH | - | 1.00 |
| 1092-0008 | LOUIS INTERIORS (USD) | 1092-002-0068 | Custom Armchair Ottoman Swivel Leg Prototype | GR-502A-OT | 1.00 | EACH | - | 1.00 |
| 1092-0009 | BULB LIGHTING, LLC (USD) | 1092-002-0018 | Wall Mounted Lamp | GR-701A-LT | 38.00 | EACH | - | 38.00 |

# Status Report

**Sorted by: Item, Grouped by: Section**

**FOUR SEASONS PHILADELPHIA-1092 ( USD )**

For Section(s): 001,002 and For Vendor(s): All

| SECTION ITEM DESCRIPTION | SPEC-MODEL | PO | VENDOR | PAYMENT SCHEDULE | INVOICE | APPROVALS TYPE/STATUS/DATE | ARRIVAL DATE | UNITS | RECEIVED | SHIP TO | STATUS |
|---|---|---|---|---|---|---|---|---|---|---|---|
| **FOUR SEASONS PHILADELPHIA (1092)** | | | | | | | | | | | |
| **001 STANDARD GUESTROOMS (179)** | | | | | | | | | | | |
| 1092-001-0004 Underpad | CPT-02.1 | 1092-0014 | SPONGE CUSHION INC | Payment due in full on receipt of invoice | | | 2017.04.17 | 8,592.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| 1092-001-0005 Wallcovering | WC-01 | 1092-0012 | METRO WALLCOVERINGS | Net 30 | | | 2017.04.28 | 3,341.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| 1092-001-0006 Wallcovering - Spare | WC-01.S | 1092-0012 | METRO WALLCOVERINGS | Net 30 | | | 2017.04.28 | 335.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| 1092-001-0007 Wallcovering | WC-02 | 1092-0013 | METRO WALLCOVERINGS | Net 30 | | | 2017.05.08 | 1,432.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| 1092-001-0008 Wallcovering - Spare | WC-02.S | 1092-0013 | METRO WALLCOVERINGS | Net 30 | | | 2017.05.08 | 144.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| 1092-001-0018 Wall Mounted Lamp | GR-701A-LT | 1092-0009 | BULB LIGHTING, LLC | 50% deposit, balance prior to shipping | | | 2017.07.17 | 152.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| 1092-001-0019 Wall Mounted Lamp - Spare | GR-701A-LT.S | 1092-0009 | BULB LIGHTING, LLC | 50% deposit, balance prior to shipping | | | 2017.07.17 | 4.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| 1092-001-0020 Wall Mounted Lamp | GR-701B-LT | 1092-0010 | BULB LIGHTING, LLC | 33% Deposit, Balance Prior to Shipping | | | 2017.07.17 | 134.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| 1092-001-0021 Wall Mounted Lamp - Spare | GR-701B-LT.S | 1092-0010 | BULB LIGHTING, LLC | 33% Deposit, Balance Prior to Shipping | | | 2017.07.17 | 4.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| 1092-001-0022 Floor Lamp | GR-701C-LT | 1092-0011 | BULB LIGHTING, LLC | 50% deposit, balance prior to shipping | | | 2017.07.17 | 27.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| 1092-001-0023 Floor Lamp - Spare | GR-701C-LT.S | 1092-0011 | BULB LIGHTING, LLC | 50% deposit, balance prior to shipping | | | 2017.07.17 | 4.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| 1092-001-0024 Bed Side Pendant Lamp | GR-702-LT | 1092-0022 | LUMINART | 30% deposit, balance prior to shipping | | | 2017.07.17 | 326.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| 1092-001-0025 Bed Side Pendant Lamp - Spare | GR-702-LT.S | 1092-0022 | LUMINART | 30% deposit, balance prior to shipping | | | 2017.07.17 | 4.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| 1092-001-0026 Bed Side Wall Mounted Light | GR-703-LT | 1092-0023 | MARSET USA, INC | 50% deposit, balance prior to shipping | | | 2017.07.17 | 358.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| | | 2017.02.17-marset sending sample reading light to benchmark; ups tracking 1Z0928F10390620671 | | | | | | | | | |
| 1092-001-0027 Bed Side Wall Mounted Light - Spare | GR-703-LT.S | 1092-0023 | MARSET USA, INC | 50% deposit, balance prior to shipping | | | 2017.07.17 | 4.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| | | 2017.02.17-marset sending sample reading light to benchmark; ups tracking 1Z0928F10390620671 | | | | | | | | | |
| 1092-001-0029 Custom King Bed Base Prototype | GR-401-BE | 1092-0020 | BENCHMARK FURNITURE MANUFACTURING | 33% Deposit, 33% Progress, Balance Prior to Shipping | | SD/REQUIRED/2017.02.13 | 2017.05.10 | 1.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| 1092-001-0034 Custom King Bed Headboard Prototype | GR-402-BE | 1092-0021 | BENCHMARK FURNITURE MANUFACTURING | 33% Deposit, 33% Progress, Balance Prior to Shipping | | SD/REQUIRED/2017.02.13<br>FS/REQUIRED/2017.02.13 | 2017.05.10 | 1.00 | | - FOUR SEASONS PHILADELPHIA | On Track |
| | | 2017.02.17-marset sending a sample reading light to benchmark for fitment; ups tracking 1Z0928F10390620671 | | | | | | | | | |
| 1092-001-0047 Custom Chair - Prototype | GR-101A-CH | 1092-0001 | LOUIS INTERIORS INC | 50% deposit, balance prior to shipping | | | 2017.05.05 | 1.00 | | - FOUR SEASONS PHILADELPHIA | On Track |

# Purchase Commitment Report

**Sorted by: Section, Grouped by: Project**

**FOUR SEASONS PHILADELPHIA-1092 ( USD )**

For Section(s): 001,002,003,004

| SECTION ITEM | DESCRIPTION | SPEC-MODEL | UOM | QNTY | BUDGET COST | BUDGET TAX | PO | VENDOR | CONV RATE | UNIT PURCHASE PRICE | QUANTITY PURCHASED | COMMITTED COST | COMMITTED TAX | REMAINING COST | COST VARIANCE |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| **FOUR SEASONS PHILADELPHIA (1092)** | | | | | | | | | | | | | | | |
| **001 STANDARD GUESTROOMS (179)** | | | | | | | | | | | | | | | |
| 1092-001-0001 | Carpet @ Guestroom | CPT-02 | SQ YD | 8,950.00 | 131,744.00 | 10,539.52 | | | - | - | - | - | - | 131,744.00 | - |
| 1092-001-0002 | Carpet - Spare | CPT-02.S | SQ YD | 895.00 | 13,174.40 | 1,053.95 | | | - | - | - | - | - | 13,174.40 | - |
| 1092-001-0003 | Carpet - Overage | CPT-02.O | SQ YD | 985.00 | 14,499.20 | 1,159.94 | | | - | - | - | - | - | 14,499.20 | - |
| 1092-001-0009 | Wallcovering - Overage | WC-02.O | LIN YD | 158.00 | 1,730.10 | 138.41 | | | - | - | - | - | - | 1,730.10 | - |
| 1092-001-0010 | Typical Blackout Drapery Fabrication | GR-601-DR | LOT | 179.00 | 125,300.00 | 10,024.00 | | | - | - | - | - | - | 125,300.00 | - |
| 1092-001-0011 | Fabric @ Drapery | GR-601-FA | LIN YD | 10,096.00 | 141,142.08 | 11,291.37 | | | - | - | - | - | - | 141,142.08 | - |
| 1092-001-0012 | Fabric @ Drapery - Spare | GR-601-FA.S | LIN YD | 1,010.00 | 14,119.80 | 1,129.58 | | | - | - | - | - | - | 14,119.80 | - |
| 1092-001-0013 | Fabric @ Drapery - Overage | GR-601-FA.O | LIN YD | 1,111.00 | 15,531.78 | 1,242.54 | | | - | - | - | - | - | 15,531.78 | - |
| 1092-001-0014 | Typical Sheer Drapery Fabrication | GR-602-DR | LOT | 179.00 | 107,400.00 | 8,592.00 | | | - | - | - | - | - | 107,400.00 | - |
| 1092-001-0015 | Fabric @ Sheer | GR-602-FA | LIN YD | 6,001.00 | 53,888.98 | 4,311.12 | | | - | - | - | - | - | 53,888.98 | - |
| 1092-001-0016 | Fabric @ Sheer - Spare | GR-602-FA.S | LIN YD | 601.00 | 5,396.98 | 431.76 | | | - | - | - | - | - | 5,396.98 | - |
| 1092-001-0017 | Fabric @ Sheer - Overage | GR-602-FA.O | LIN YD | 661.00 | 5,935.78 | 474.86 | | | - | - | - | - | - | 5,935.78 | - |
| 1092-001-0018 | Wall Mounted Lamp | GR-701A-LT | EACH | 152.00 | 36,176.00 | 2,894.08 | 1092-0009 | BULB LIGHTING, LLC (USD) | 1.0000 | 238.00 | 152.00 | 36,176.00 | 2,894.08 | - | - |
| 1092-001-0019 | Wall Mounted Lamp - Spare | GR-701A-LT.S | EACH | 4.00 | 952.00 | 76.16 | 1092-0009 | BULB LIGHTING, LLC (USD) | 1.0000 | 238.00 | 4.00 | 952.00 | 76.16 | - | - |
| 1092-001-0020 | Wall Mounted Lamp | GR-701B-LT | EACH | 134.00 | 34,840.00 | 2,787.20 | 1092-0010 | BULB LIGHTING, LLC (USD) | 1.0000 | 260.00 | 134.00 | 34,840.00 | 2,787.20 | - | - |
| 1092-001-0021 | Wall Mounted Lamp - Spare | GR-701B-LT.S | EACH | 4.00 | 1,040.00 | 83.20 | 1092-0010 | BULB LIGHTING, LLC (USD) | 1.0000 | 260.00 | 4.00 | 1,040.00 | 83.20 | - | - |
| 1092-001-0022 | Floor Lamp | GR-701C-LT | EACH | 27.00 | 11,934.00 | 954.72 | 1092-0011 | BULB LIGHTING, LLC (USD) | 1.0000 | 442.00 | 27.00 | 11,934.00 | 954.72 | - | - |
| 1092-001-0023 | Floor Lamp - Spare | GR-701C-LT.S | EACH | 4.00 | 1,768.00 | 141.44 | 1092-0011 | BULB LIGHTING, LLC (USD) | 1.0000 | 442.00 | 4.00 | 1,768.00 | 141.44 | - | - |
| 1092-001-0024 | Bed Side Pendant Lamp | GR-702-LT | EACH | 326.00 | 165,445.00 | 13,235.60 | 1092-0022 | LUMINART (USD) | 1.0000 | 507.50 | 326.00 | 165,445.00 | 13,235.60 | - | - |
| 1092-001-0025 | Bed Side Pendant Lamp - Spare | GR-702-LT.S | EACH | 4.00 | 2,030.00 | 162.40 | 1092-0022 | LUMINART (USD) | 1.0000 | 507.50 | 4.00 | 2,030.00 | - | - | - |
| 1092-001-0026 | Bed Side Wall Mounted Light | GR-703-LT | EACH | 358.00 | 62,650.00 | 5,012.00 | 1092-0023 | MARSET USA (USD) | 1.0000 | 175.00 | 358.00 | 62,650.00 | 5,012.00 | - | - |
| 1092-001-0027 | Bed Side Wall Mounted Light - Spare | GR-703-LT.S | EACH | 4.00 | 700.00 | 56.00 | 1092-0023 | MARSET USA (USD) | 1.0000 | 175.00 | 4.00 | 700.00 | 56.00 | - | - |
| 1092-001-0028 | Custom King Bed Base | GR-401-BE | EACH | 147.00 | 127,890.00 | 10,231.20 | | | - | - | - | - | - | 127,890.00 | - |

# Budget Report Detail

**FOUR SEASONS PHILADELPHIA-1092 (USD)**

**Sorted by: Section, Grouped by: Project**

For Section(s): All

| SECTION ITEM | DESCRIPTION | SPEC - MODEL | CATEGORY | VENDOR | QTY | UNITS | BUDGET COST | EXTENDED |
|---|---|---|---|---|---|---|---|---|
| 1092-004-0090 | Presidential Small Coffee Table | GR-315-TA | Casegoods | Minotti | 1.00 | EACH | 3,965.25 | 3,965.25 |
| 1092-004-0091 | Presidential Dining Table | GR-316-TA | Casegoods | Molteni | 1.00 | EACH | 11,643.20 | 11,643.20 |
| 1092-004-0092 | Presidential Corridor Console | GR-317-TA | Casegoods | Minotti | 1.00 | EACH | 4,425.50 | 4,425.50 |
| 1092-004-0093 | Custom Vanity Table | GR-407-CG | Casegoods | Murray's | 1.00 | EACH | 6,080.00 | 6,080.00 |
| 1092-004-0094 | Presidential Custom Fireplace | GR-1501-EQ | Casegoods | Allowance | 1.00 | EACH | 29,000.00 | 29,000.00 |
| 1092-004-0095 | Custom Suites Decorative Small Cushions | GR-901C-PIL | Pillows | Louis Interiors | 3.00 | EACH | 65.00 | 195.00 |
| 1092-004-0096 | Fabric @ Pillow | GR-619-FA | Pillows | Rubelli | 2.00 | LIN M | 73.33 | 146.66 |
| 1092-004-0097 | Fabric @ Pillow - Spare | GR-619-FA.S | Pillows | Rubelli | 1.00 | LIN M | 73.33 | 73.33 |
| 1092-004-0098 | Custom Suites Decorative Small Cushions | GR-901H-PIL | Pillows | Louis Interiors | 3.00 | EACH | 65.00 | 195.00 |
| 1092-004-0099 | Fabric @ Pillow | GR-622-FA | Pillows | Rubelli | 2.00 | LIN M | 73.33 | 146.66 |
| 1092-004-0100 | Fabric @ Pillow - Spare | GR-622-FA.S | Pillows | Rubelli | 1.00 | LIN M | 73.33 | 73.33 |
| **040 FREIGHT** | | | | | | | **Subtotal For Section** | **350,000.00** |
| 1092-040-0001 | Freight | | | | 1.00 | LOT | 150,000.00 | 150,000.00 |
| 1092-040-0002 | Duties | | | | 1.00 | LOT | 200,000.00 | 200,000.00 |
| | | | | | | | **Project Subtotal Pre-Tax (USD)** | **4,190,432.67** |
| | | | | | | | **PENNSYLVANIA STATE SALES TAX (8.0000%)** | **335,234.61** |
| | | | | | | | **Project Subtotal Including Tax (USD)** | **4,525,667.28** |

why can't this be on one line ?

TheBridge tcg

talk about

Budget Summary Report ?

# Budget Report Detail

**Sorted by: Section, Grouped by: Project**

**FOUR SEASONS PHILADELPHIA-1092 (USD)**

can we add space

For Section(s): All

| SECTION ITEM | DESCRIPTION | SPEC - MODEL | CATEGORY | VENDOR | QTY | UNITS | BUDGET COST | EXTENDED |
|---|---|---|---|---|---|---|---|---|
| **FOUR SEASONS PHILADELPHIA(1092)** | | | | | | | | |
| **001 STANDARD GUESTROOMS (179)** | | | | | | | **Subtotal For Section** | **2,214,951.84** |
| 1092-001-0001 | Carpet @ Guestroom | CPT-02 | Carpet | Durkan | 8,950.00 | SQ YD | 14.72 | 131,744.00 |
| 1092-001-0002 | Carpet - Spare | CPT-02.S | Carpet | Durkan | 895.00 | SQ YD | 14.72 | 13,174.40 |
| 1092-001-0003 | Carpet - Overage | CPT-02.O | Carpet | Durkan | 985.00 | SQ YD | 14.72 | 14,499.20 |
| 1092-001-0004 | Underpad | CPT-02.1 | Carpet | Sponge Cushion | 8,592.00 | SQ YD | 3.16 | 27,150.72 |
| 1092-001-0005 | Wallcovering | WC-01 | Carpet | Metro | 3,341.00 | LIN YD | 9.95 | 33,242.95 |
| 1092-001-0006 | Wallcovering - Spare | WC-01.S | Carpet | Metro | 335.00 | LIN YD | 9.95 | 3,333.25 |
| 1092-001-0007 | Wallcovering | WC-02 | Carpet | Metro | 1,432.00 | LIN YD | 10.95 | 15,680.40 |
| 1092-001-0008 | Wallcovering - Spare | WC-02.S | Carpet | Metro | 144.00 | LIN YD | 10.95 | 1,576.80 |
| 1092-001-0009 | Wallcovering - Overage | WC-02.O | Carpet | Metro | 158.00 | LIN YD | 10.95 | 1,730.10 |
| 1092-001-0010 | Typical Blackout Drapery Fabrication | GR-801-DR | Window Treatment | Winspec | 179.00 | LOT | 700.00 | 125,300.00 |
| 1092-001-0011 | Fabric @ Drapery | GR-601-FA | Window Treatment | Valley Forge | 10,096.00 | LIN YD | 13.98 | 141,142.08 |
| 1092-001-0012 | Fabric @ Drapery - Spare | GR-601-FA.S | Window Treatment | Valley Forge | 1,010.00 | LIN YD | 13.98 | 14,119.80 |
| 1092-001-0013 | Fabric @ Drapery - Overage | GR-601-FA.O | Window Treatment | Valley Forge | 1,111.00 | LIN YD | 13.98 | 15,531.78 |
| 1092-001-0014 | Typical Sheer Drapery Fabrication | GR-802-DR | Window Treatment | Winspec | 179.00 | LOT | 600.00 | 107,400.00 |
| 1092-001-0015 | Fabric @ Sheer | GR-602-FA | Window Treatment | Valley Forge | 6,001.00 | LIN YD | 8.98 | 53,888.98 |
| 1092-001-0016 | Fabric @ Sheer - Spare | GR-602-FA.S | Window Treatment | Valley Forge | 601.00 | LIN YD | 8.98 | 5,396.98 |
| 1092-001-0017 | Fabric @ Sheer - Overage | GR-602-FA.O | Window Treatment | Valley Forge | 661.00 | LIN YD | 8.98 | 5,935.78 |
| 1092-001-0018 | Wall Mounted Lamp | GR-701A-LT | Lighting | Bulb Lighting | 152.00 | EACH | 238.00 | 36,176.00 |
| 1092-001-0019 | Wall Mounted Lamp - Spare | GR-701A-LT.S | Lighting | Bulb Lighting | 4.00 | EACH | 238.00 | 952.00 |
| 1092-001-0020 | Wall Mounted Lamp | GR-701B-LT | Lighting | Bulb Lighting | 134.00 | EACH | 260.00 | 34,840.00 |
| 1092-001-0021 | Wall Mounted Lamp - Spare | GR-701B-LT.S | Lighting | Bulb Lighting | 4.00 | EACH | 260.00 | 1,040.00 |
| 1092-001-0022 | Floor Lamp | GR-701C-LT | Lighting | Bulb Lighting | 27.00 | EACH | 442.00 | 11,934.00 |
| 1092-001-0023 | Floor Lamp - Spare | GR-701C-LT.S | Lighting | Bulb Lighting | 4.00 | EACH | 442.00 | 1,768.00 |
| 1092-001-0024 | Bed Side Pendant Lamp | GR-702-LT | Lighting | Nemo Lighting | 326.00 | EACH | 507.50 | 165,445.00 |
| 1092-001-0025 | Bed Side Pendant Lamp - Spare | GR-702-LT.S | Lighting | Nemo Lighting | 4.00 | EACH | 507.50 | 2,030.00 |
| 1092-001-0026 | Bed Side Wall Mounted Light | GR-703-LT | Lighting | Marset | 358.00 | EACH | 175.00 | 62,650.00 |
| 1092-001-0027 | Bed Side Wall Mounted Light - Spare | GR-703-LT.S | Lighting | Marset | 4.00 | EACH | 175.00 | 700.00 |
| 1092-001-0028 | Custom King Bed Base | GR-401-BE | Bed | Benchmark | 147.00 | EACH | 870.00 | 127,890.00 |
| 1092-001-0029 | Custom King Bed Base Prototype | GR-401-BE | Bed | Benchmark | 1.00 | EACH | 2,610.00 | 2,610.00 |
| 1092-001-0030 | Fabric @ Bed | GR-605-FA | Bed | Valley Forge | 441.00 | LIN YD | 14.98 | 6,606.18 |
| 1092-001-0031 | Fabric @ Bed - Spare | GR-605-FA.S | Bed | Valley Forge | 45.00 | LIN YD | 14.98 | 674.10 |
| 1092-001-0032 | Fabric @ Bed - Overage | GR-605-FA.O | Bed | Valley Forge | 49.00 | LIN YD | 14.98 | 734.02 |
| 1092-001-0033 | Custom King Bed Headboard | GR-402-BE | Bed | Benchmark | 147.00 | EACH | 940.00 | 138,180.00 |
| 1092-001-0034 | Custom King Bed Headboard Prototype | GR-402-BE | Bed | Benchmark | 1.00 | EACH | 2,820.00 | 2,820.00 |
| 1092-001-0035 | Fabric @ Bed | GR-605-FA | Bed | Valley Forge | 1,470.00 | LIN YD | 14.98 | 22,020.60 |
| 1092-001-0036 | Fabric @ Bed - Spare | GR-605-FA.S | Bed | Valley Forge | 147.00 | LIN YD | 14.98 | 2,202.06 |
| 1092-001-0037 | Fabric @ Bed - Overage | GR-605-FA.O | Bed | Valley Forge | 162.00 | LIN YD | 14.98 | 2,426.76 |
| 1092-001-0038 | Custom Double Bed Base | GR-404-BE | Bed | Benchmark | 64.00 | EACH | 720.00 | 46,080.00 |
| 1092-001-0039 | Fabric @ Bed | GR-605-FA | Bed | Valley Forge | 192.00 | LIN YD | 14.98 | 2,876.16 |
| 1092-001-0040 | Fabric @ Bed - Spare | GR-605-FA.S | Bed | Valley Forge | 20.00 | LIN YD | 14.98 | 299.60 |
| 1092-001-0041 | Fabric @ Bed - Overage | GR-605-FA.O | Bed | Valley Forge | 22.00 | LIN YD | 14.98 | 329.56 |
| 1092-001-0042 | Custom Double Bed Headboard | GR-405-BE | Bed | Benchmark | 64.00 | EACH | 870.00 | 55,680.00 |
| 1092-001-0043 | Fabric @ Bed | GR-605-FA | Bed | Valley Forge | 448.00 | LIN YD | 14.98 | 6,711.04 |
| 1092-001-0044 | Fabric @ Bed - Spare | GR-605-FA.S | Bed | Valley Forge | 45.00 | LIN YD | 14.98 | 674.10 |
| 1092-001-0045 | Fabric @ Bed - Overage | GR-605-FA.O | Bed | Valley Forge | 50.00 | LIN YD | 14.98 | 749.00 |
| 1092-001-0046 | Custom Chair | GR-101A-CH | Seating | Louis Interiors | 109.00 | EACH | 485.00 | 52,865.00 |
| 1092-001-0047 | Custom Chair - Prototype | GR-101A-CH | Seating | Louis Interiors | 1.00 | EACH | 970.00 | 970.00 |
| 1092-001-0048 | Fabric @ Chair | GR-603-FA | Seating | Rubelli | 545.00 | LIN M | 25.87 | 14,099.15 |
| 1092-001-0049 | Fabric @ Chair - Spare | GR-603-FA.S | Seating | Rubelli | 55.00 | LIN M | 25.87 | 1,422.85 |
| 1092-001-0050 | Fabric @ Chair - Overage | GR-603-FA.O | Seating | Rubelli | 12.00 | LIN M | 25.87 | 310.44 |
| 1092-001-0051 | Custom Chair | GR-101B-CH | Seating | Louis Interiors | 106.00 | EACH | 485.00 | 51,410.00 |
| 1092-001-0052 | Fabric @ Chair | GR-606-FA | Seating | Rubelli | 530.00 | LIN M | 25.87 | 13,711.10 |

| VENDOR PO | ITEM | DESCRIPTION | SPEC - MODEL | PAYMENT SCHEDULE | INVOICE | APPROVALS TYPE/STATUS/DATE | ARRIVAL DATE | UNITS | RECEIVED | SHIP TO | STATUS |
|---|---|---|---|---|---|---|---|---|---|---|---|
| 1085-0043 | 1085-001-0065 | Drum Accent Table | TA-308 | 50% deposit, balance prior to shipping | Part | SD/REQUIRED/2016.12.07<br>FS/REQUIRED/2016.12.07 | 2017.01.31 | 6.00 | - | The James Chicago | On Track |
| 1085-0044 | 1085-001-0066 | Business Networking Ledge | TA-309 | 50% deposit, balance prior to shipping | Part | SD/REQUIRED/2016.12.07<br>FS/REQUIRED/2016.12.07 | 2017.01.31 | 1.00 | - | The James Chicago | On Track |
| 1085-0047 | 1085-001-0067 | ADA Ledge @ Reception | TA-310 | 50% deposit, balance prior to shipping | Part | SD/REQUIRED/2016.12.07<br>FS/REQUIRED/2016.12.07 | 2017.01.31 | 1.00 | - | The James Chicago | On Track |
| **SCANDINAVIAN SPACES** | | | | | | | | | | **Maria Berg 512.888.6606 MARIA@SCANDINAVIANSPACES.COM** | |
| 1085-0016 | 1085-001-0017 | Wireframe Lounge Chair | CH-306-AHUS B30 | 50% deposit, balance prior to shipping | Full | | 2017.01.31 | 3.00 | - | The James Chicago | On Track |
| 1085-0016 | 1085-002-0001 | Freight 10% | | 50% deposit, balance prior to shipping | Full | | 2017.01.31 | 1.00 | - | The James Chicago | On Track |
| **UNION ART + DESIGN** | | | | | | | | | | **Rina McGrath 416-907-9380 RINA@UNIONARTANDDESIGN.COM** | |
| 1085-0032 | 1085-001-0052 | Stoneware Box for 32" Divider | SP-301.1 | 50% deposit, balance prior to shipping | Full | | 2016.12.30 | 9.00 | - | The James Chicago | On Track |
| 1085-0032 | 1085-001-0054 | Stoneware Box for 48" Divider | SP-302.1 | 50% deposit, balance prior to shipping | Full | | 2016.12.30 | 3.00 | - | The James Chicago | On Track |
| 1085-0032 | 1085-001-0056 | Stoneware Box for 64" Divider | SP-303.1 | 50% deposit, balance prior to shipping | Full | | 2016.12.30 | 3.00 | - | The James Chicago | On Track |
| **WOLF GORDON INC** | | | | | | | | | | **Pamela Simmonds 718-391-5429 PAMELA.SIMMONDS@WOLF-GORDON.COM** | |
| 1085-0007 | 1085-001-0011 | Fabric @ banquettes | CHF-303 1-HESTAN YELLOW | Proforma | Full | CFA/APPROVE/2016.11.24 | 2016.11.30 | 12.00 | 12.00 | The James Chicago | Received |
| | | 2016.11.24-received @ Louis interiors per Gordana | | | | | | | | | |

END ? Double Bold Line

TheBridge tcg

# Status Report

**Sorted by: PO, Grouped by: Vendor**

**The James Chicago-1085 (USD)**

For Section(s): All and For Vendor(s): All

| VENDOR PO | ITEM | DESCRIPTION | SPEC - MODEL | PAYMENT SCHEDULE | INVOICE | APPROVALS TYPE/STATUS/DATE | ARRIVAL DATE | UNITS | RECEIVED | SHIP TO | STATUS |
|---|---|---|---|---|---|---|---|---|---|---|---|
| **The James Chicago (1085)** | | | | | | | | | | | |
| **AMERICAN FLAMECOAT INC** | | | | | | | | | | Brad Souffrant 704-405-2550 BRAD@AMERICANFLAMECOAT.COM | |
| 1085-0003 | 1085-002-0001 | Freight 10% | | Net 30 | Part | | 2017.01.09 | 1.00 | - | The James Chicago | On Track |
| 1085-0003 | 1085-001-0068 | Stain/FR Treatment Allow. | | Net 30 | Part | | 2017.01.09 | 59.00 | - | The James Chicago | On Track |
| 1085-0008 | 1085-001-0068 | Stain/FR Treatment Allow. | | Net 30 | Part | | 2016.12.02 | 1.00 | - | The James Chicago | On Track |
| 1085-0008 | 1085-002-0001 | Freight 10% | | Net 30 | Part | | 2016.12.02 | 1.00 | - | The James Chicago | On Track |
| 1085-0048 | 1085-001-0068 | Stain/FR Treatment Allow. | | Net 30 | Part | | 2016.12.09 | 1.00 | - | The James Chicago | On Track |
| 1085-0048 | 1085-002-0001 | Freight 10% | | Net 30 | Part | | 2016.12.09 | 1.00 | - | The James Chicago | On Track |
| 1085-0049 | 1085-001-0068 | Stain/FR Treatment Allow. | | Net 30 | Full | | 2016.12.09 | 1.00 | - | The James Chicago | On Track |
| 1085-0049 | 1085-002-0001 | Freight 10% | | Net 30 | Full | | 2016.12.09 | 1.00 | - | The James Chicago | On Track |
| 1085-0050 | 1085-001-0068 | Stain/FR Treatment Allow. | | Net 30 | Part | | 2016.12.09 | 1.00 | - | The James Chicago | On Track |
| 1085-0050 | 1085-002-0001 | Freight 10% | | Net 30 | Part | | 2016.12.09 | 1.00 | - | The James Chicago | On Track |
| **ARCHITEX INTERNATIONAL** | | | | | | | | | | Bob Korn 800-621-0827 BOBKORN@ARCHITEX-LJH.COM | |
| 1085-0015 | 1085-001-0016 | Fabric @ Lounge Chair Outside Back | CHF-305.2-HERITAGE PAVER | Proforma | Full | CFA/APPROVE/2016.12.06 | 2016.12.23 | 9.00 | - | The James Chicago | On Track |
| 1085-0015 | 1085-001-0068 | Stain/FR Treatment Allow. | | Proforma | Full | | 2016.12.23 | 1.00 | - | The James Chicago | On Track |
| 1085-0015 | 1085-002-0001 | Freight 10% | | Proforma | Full | | 2016.12.23 | 1.00 | - | The James Chicago | On Track |
| **ARONSON'S FLOOR COVERING** | | | | | | | | | | Walter Perez 212-243-4993 WALTER@ARONSONSFLOORS.COM | |
| 1085-0011A | 1085-001-0001 | Shag Rug & Pad | AR-301/301.2 | 50% deposit, balance upon receipt | Full | SO/APPROVE/2016.11.24 | 2017.01.06 | 2.00 | - | The James Chicago | On Track |
| 1085-0011A | 1085-002-0001 | Freight 10% | | 50% deposit, balance upon receipt | Full | | 2017.01.06 | 1.00 | - | The James Chicago | On Track |
| **AVO STUDIO INC.** | | | | | | | | | | Brit Kleinman 917-924-2861 BRIT@AVOAVO.COM | |
| 1085-0028A | 1085-001-0048 | Leather Throw Pillow | PW-304 | 50% deposit, balance prior to shipping | Part | CFA/REQUIRED/2016.12.07 | 2016.12.19 | 2.00 | - | The James Chicago | On Track |
| 1085-0028A | 1085-002-0001 | Freight 10% | | 50% deposit, balance prior to shipping | Part | | 2016.12.19 | 1.00 | - | The James Chicago | On Track |
| **CARNEGIE FABRICS** | | | | | | | | | | Faith Allen 212-627-2060 FAITH.ALLEN@CARNEGIEFABRICS.COM | |
| 1085-0014 | 1085-001-0015 | Fabric @ Lounge Chair Seat & Inside Back | CHF-305.1-6086 DAZZLE 56 | Proforma | Full | | 2016.12.09 | 12.00 | - | The James Chicago | On Track |
| 1085-0014 | 1085-002-0001 | Freight 10% | | Proforma | Full | | 2016.12.09 | 1.00 | - | The James Chicago | On Track |
| **CIRCA LIGHTING** | | | | | | | | | | Heather O'Berry 912-629-7588 HOBERRY@CIRCALIGHTING.COM; | |
| 1085-0052 | 1085-001-0040 | Table Lamp @ Niche | LT-304 | Proforma | Full | | 2017.02.17 | 2.00 | - | The James Chicago | On Track |
| 1085-0052 | 1085-001-0041 | Standing Lamp | LT-305A | Proforma | Full | | 2017.02.17 | 2.00 | - | The James Chicago | On Track |

# Committed Cost Report - Detail

**Sorted by: Section, Grouped by: Project**

**FOUR SEASONS PHILADELPHIA-1092 (USD)**

For Section(s): All

| SECTION ITEM | DESCRIPTION | SPEC - MODEL | BUDGET COST | BUDGET TAX | COMMITTED COST | COMMITTED TAX | REMAINING COST | REMAINING TAX | COST VARIANCE | TAX VARIANCE |
|---|---|---|---|---|---|---|---|---|---|---|
| 1092-004-0078 | Custom Stool - Antique Gray oak | GR-307-TA | 780.00 | 62.40 | - | - | 780.00 | 62.40 | - | - |
| 1092-004-0079 | Leather @ Stool | GR-604-FA | 1,312.20 | 104.98 | - | - | 1,312.20 | 104.98 | - | - |
| 1092-004-0080 | Leahter @ Stool - Spare | GR-604-FA.S | 133.65 | 10.69 | - | - | 133.65 | 10.69 | - | - |
| 1092-004-0081 | Custom Suite Side Table | GR-308-TA | 1,635.00 | 130.80 | - | - | 1,635.00 | 130.80 | - | - |
| 1092-004-0082 | Custom Large Coffee Table | GR-309-TA | 2,275.00 | 182.00 | - | - | 2,275.00 | 182.00 | - | - |
| 1092-004-0083 | Custom Coffee Table Pouf - Antique Gray oak | GR-310A-TA | 695.00 | 55.60 | - | - | 695.00 | 55.60 | - | - |
| 1092-004-0084 | Leather @ Table | GR-615-FA | 787.50 | 63.00 | - | - | 787.50 | 63.00 | - | - |
| 1092-004-0085 | Leather @ Table - Spare | GR-615-FA.S | 87.50 | 7.00 | - | - | 87.50 | 7.00 | - | - |
| 1092-004-0086 | Leather @ Table - Overage | GR-615-FA.O | 87.50 | 7.00 | - | - | 87.50 | 7.00 | - | - |
| 1092-004-0087 | Presidential Sofa Side Table | GR-312-TA | 4,811.00 | 384.88 | - | - | 4,811.00 | 384.88 | - | - |
| 1092-004-0088 | Presidential Living Room Coffee Side Table | GR-313-TA | 10,561.25 | 844.90 | - | - | 10,561.25 | 844.90 | - | - |
| 1092-004-0089 | Presidential Custom Living Room Coffee Table | GR-314-TA | 3,931.25 | 314.50 | - | - | 3,931.25 | 314.50 | - | - |
| 1092-004-0090 | Presidential Small Coffee Table | GR-315-TA | 3,965.25 | 317.22 | - | - | 3,965.25 | 317.22 | - | - |
| 1092-004-0091 | Presidential Dining Table | GR-316-TA | 11,643.20 | 931.46 | - | - | 11,643.20 | 931.46 | - | - |
| 1092-004-0092 | Presidential Corridor Console | GR-317-TA | 4,425.50 | 354.04 | - | - | 4,425.50 | 354.04 | - | - |
| 1092-004-0093 | Custom Vanity Table | GR-407-CG | 6,080.00 | 486.40 | - | - | 6,080.00 | 486.40 | - | - |
| 1092-004-0094 | Presidential Custom Fireplace | GR-1501-EQ | 29,000.00 | 2,320.00 | - | - | 29,000.00 | 2,320.00 | - | - |
| 1092-004-0095 | Custom Suites Decorative Small Cushions | GR-901C-PIL | 195.00 | 15.60 | - | - | 195.00 | 15.60 | - | - |
| 1092-004-0096 | Fabric @ Pillow | GR-619-FA | 146.66 | 11.73 | - | - | 146.66 | 11.73 | - | - |
| 1092-004-0097 | Fabric @ Pillow - Spare | GR-619-FA.S | 73.33 | 5.87 | - | - | 73.33 | 5.87 | - | - |
| 1092-004-0098 | Custom Suites Decorative Small Cushions | GR-901H-PIL | 195.00 | 15.60 | - | - | 195.00 | 15.60 | - | - |
| 1092-004-0099 | Fabric @ Pillow | GR-622-FA | 146.66 | 11.73 | - | - | 146.66 | 11.73 | - | - |
| 1092-004-0100 | Fabric @ Pillow - Spare | GR-622-FA.S | 73.33 | 5.87 | - | - | 73.33 | 5.87 | - | - |
| | | **Section Subtotal Pre-Tax** | **304,864.58** | **24,389.20** | **23,092.70** | **1,847.42** | **281,771.88** | **22,541.78** | **-** | **-** |
| | | **Subtotal Including Tax** | **329,253.78** | | **24,940.12** | | **304,313.66** | | **-** | |
| **040 FREIGHT** | | | | | | | | | | |
| 1092-040-0001 | Freight | | 150,000.00 | 12,000.00 | - | - | 150,000.00 | 12,000.00 | - | - |
| 1092-040-0002 | Duties | | 200,000.00 | 16,000.00 | - | - | 200,000.00 | 16,000.00 | - | - |
| | | **Section Subtotal Pre-Tax** | **350,000.00** | **28,000.00** | **-** | **-** | **350,000.00** | **28,000.00** | **-** | **-** |
| | | **Subtotal Including Tax** | **378,000.00** | | **-** | | **378,000.00** | | **-** | |
| | | **Project Subtotal Pre-Tax (USD)** | **4,190,432.67** | **335,234.70** | **460,624.70** | **36,609.98** | **3,729,907.97** | **298,392.72** | **(100.00)** | **(8.00)** |
| | | **Project Subtotal Including Tax (USD)** | **4,525,667.37** | | **497,234.68** | | **4,028,300.69** | | **(108.00)** | |

double bold Line @ end →

Total? Total?

| SECTION ITEM | DESCRIPTION | SPEC - MODEL | BUDGET COST | BUDGET TAX | COMMITTED COST | COMMITTED TAX | REMAINING COST | REMAINING TAX | COST VARIANCE | TAX VARIANCE |
|---|---|---|---|---|---|---|---|---|---|---|
| 1092-001-0083 | Fabric @ Ottoman | GR-603-FA | 1,862.64 | 149.01 | - | - | 1,862.64 | 149.01 | - | - |
| 1092-001-0084 | Fabric @ Ottoman - Spare | GR-603-FA.S | 206.96 | 16.56 | - | - | 206.96 | 16.56 | - | - |
| 1092-001-0085 | Fabric @ Ottoman - Overage | GR-603-FA.O | 51.74 | 4.14 | - | - | 51.74 | 4.14 | - | - |
| 1092-001-0086 | Custom Armchair Ottoman | GR-501B-OT | 9,540.00 | 763.20 | - | - | 9,540.00 | 763.20 | - | - |
| 1092-001-0087 | Fabric @ Ottoman | GR-606-FA | 1,862.64 | 149.01 | - | - | 1,862.64 | 149.01 | - | - |
| 1092-001-0088 | Fabric @ Ottoman - Spare | GR-606-FA.S | 206.96 | 16.56 | - | - | 206.96 | 16.56 | - | - |
| 1092-001-0089 | Fabric @ Ottoman - Overage | GR-606-FA.O | 51.74 | 4.14 | - | - | 51.74 | 4.14 | - | - |
| 1092-001-0090 | FR Treatment | | 1,000.00 | 80.00 | - | - | 1,000.00 | 80.00 | - | - |
| 1092-001-0091 | Custom Dining/Work Table | GR-301-TA | 93,975.00 | 7,518.00 | - | - | 93,975.00 | 7,518.00 | - | - |
| 1092-001-0092 | Custom Dining/ Work Table Prototype | GR-301-TA | 1,050.00 | 84.00 | 1,050.00 | 84.00 | - | - | - | - |
| 1092-001-0093 | Eileen Gray Coffee Table | GR-302-TA | 68,200.00 | 5,456.00 | - | - | 68,200.00 | 5,456.00 | - | - |
| 1092-001-0094 | Custom Stool | GR-303-TA | 26,130.00 | 2,090.40 | - | - | 26,130.00 | 2,090.40 | - | - |
| 1092-001-0095 | Custom Stool Prototype | GR-303-TA | 390.00 | 31.20 | - | - | 390.00 | 31.20 | - | - |
| 1092-001-0096 | Leather @ Stool | GR-604-FA | 43,958.70 | 3,516.70 | - | - | 43,958.70 | 3,516.70 | - | - |
| 1092-001-0097 | Leather @ Stool - Spare | GR-604-FA.S | 4,398.30 | 351.86 | - | - | 4,398.30 | 351.86 | - | - |
| 1092-001-0098 | Small Custom Bed Side Table | GR-304A-TA | 68,355.00 | 5,468.40 | - | - | 68,355.00 | 5,468.40 | - | - |
| 1092-001-0099 | Small Custom Bed Side Table Prototype | GR-304A-TA | 930.00 | 74.40 | 930.00 | 74.40 | - | - | - | - |
| 1092-001-0100 | Large Custom Bed Side Table | GR-304B-TA | 86,815.00 | 6,945.20 | - | - | 86,815.00 | 6,945.20 | - | - |
| 1092-001-0101 | Custom Side Coffee Table | GR-306-TA | 23,040.00 | 1,843.20 | - | - | 23,040.00 | 1,843.20 | - | - |
| 1092-001-0102 | Custom Guestroom Decorative Small Cushions | GR-902A-CU | 2,080.00 | 166.40 | - | - | 2,080.00 | 166.40 | - | - |
| 1092-001-0103 | Fabric @ Pillow | GR-607-FA | 1,173.28 | 93.86 | - | - | 1,173.28 | 93.86 | - | - |
| 1092-001-0104 | Fabric @ Pillow - Spare | GR-607-FA.S | 146.66 | 11.73 | - | - | 146.66 | 11.73 | - | - |
| 1092-001-0105 | Custom Guestroom Decorative Small Cushions | GR-902B-CU | 1,950.00 | 156.00 | - | - | 1,950.00 | 156.00 | - | - |
| 1092-001-0106 | Fabric @ Pillow | GR-608-FA | 1,099.95 | 88.00 | - | - | 1,099.95 | 88.00 | - | - |
| 1092-001-0107 | Fabric @ Pillow - Spare | GR-608-FA.S | 146.66 | 11.73 | - | - | 146.66 | 11.73 | - | - |
| | | **Section Subtotal Pre-Tax** | **2,214,951.84** | **177,196.17** | **330,445.00** | **26,195.60** | **1,884,606.84** | **150,768.57** | **(100.00)** | **(8.00)** |
| | | **Subtotal Including Tax** | **2,392,148.01** | | **356,640.60** | | **2,035,375.41** | | **(108.00)** | |
| **002 EXECUTIVE SUITES (29)** | | | | | | | | | | |
| 1092-002-0001 | Carpet @ Guestroom | CPT-02 | 26,039.68 | 2,083.17 | - | - | 26,039.68 | 2,083.17 | - | - |
| 1092-002-0002 | Carpet - Spare | CPT-02.S | 2,605.44 | 208.44 | - | - | 2,605.44 | 208.44 | - | - |
| 1092-002-0003 | Carpet - Overage | CPT-02.O | 2,870.40 | 229.63 | - | - | 2,870.40 | 229.63 | - | - |
| 1092-002-0004 | Underpad | CPT-02.1 | 5,040.20 | 403.22 | - | - | 5,040.20 | 403.22 | - | - |
| 1092-002-0005 | Wallcovering | WC-01 | 11,571.85 | 925.75 | - | - | 11,571.85 | 925.75 | - | - |
| 1092-002-0006 | Wallcovering - Spare | WC-01.S | 1,164.15 | 93.13 | - | - | 1,164.15 | 93.13 | - | - |
| 1092-002-0007 | Wallcovering | WC-02 | 985.50 | 78.84 | - | - | 985.50 | 78.84 | - | - |
| 1092-002-0008 | Wallcovering - Spare | WC-02.S | 98.55 | 7.88 | - | - | 98.55 | 7.88 | - | - |
| 1092-002-0009 | Wallcovering - Overage | WC-02.O | 109.50 | 8.76 | - | - | 109.50 | 8.76 | - | - |
| 1092-002-0010 | Typical Blackout Drapery Fabrication | GR-801-DR | 46,200.00 | 3,696.00 | - | - | 46,200.00 | 3,696.00 | - | - |
| 1092-002-0011 | Fabric @ Drapery | GR-601-FA | 52,047.54 | 4,163.80 | - | - | 52,047.54 | 4,163.80 | - | - |
| 1092-002-0012 | Fabric @ Drapery - Spare | GR-601-FA.S | 5,214.54 | 417.16 | - | - | 5,214.54 | 417.16 | - | - |
| 1092-002-0013 | Fabric @ Drapery - Overage | GR-601-FA.O | 5,731.80 | 458.54 | - | - | 5,731.80 | 458.54 | - | - |
| 1092-002-0014 | Typical Sheer Drapery Fabrication | GR-802-DR | 39,600.00 | 3,168.00 | - | - | 39,600.00 | 3,168.00 | - | - |

# Committed Cost Report - Detail

**Sorted by: Section, Grouped by: Project**

**FOUR SEASONS PHILADELPHIA-1092 (USD)**

For Section(s): All

| SECTION ITEM | DESCRIPTION | SPEC - MODEL | BUDGET COST | BUDGET TAX | COMMITTED COST | COMMITTED TAX | REMAINING COST | REMAINING TAX | COST VARIANCE | TAX VARIANCE |
|---|---|---|---|---|---|---|---|---|---|---|
| **FOUR SEASONS PHILADELPHIA (1092)** | | | | | | | | | | |
| **001 STANDARD GUESTROOMS (179)** | | | | | | | | | | |
| 1092-001-0001 | Carpet @ Guestroom | CPT-02 | 131,744.00 | 10,539.52 | - | - | 131,744.00 | 10,539.52 | - | - |
| 1092-001-0002 | Carpet - Spare | CPT-02.S | 13,174.40 | 1,053.95 | - | - | 13,174.40 | 1,053.95 | - | - |
| 1092-001-0003 | Carpet - Overage | CPT-02.O | 14,499.20 | 1,159.94 | - | - | 14,499.20 | 1,159.94 | - | - |
| 1092-001-0004 | Underpad | CPT-02.1 | 27,150.72 | 2,172.06 | - | - | 27,150.72 | 2,172.06 | - | - |
| 1092-001-0005 | Wallcovering | WC-01 | 33,242.95 | 2,659.44 | - | - | 33,242.95 | 2,659.44 | - | - |
| 1092-001-0006 | Wallcovering - Spare | WC-01.S | 3,333.25 | 266.66 | - | - | 3,333.25 | 266.66 | - | - |
| 1092-001-0007 | Wallcovering | WC-02 | 15,680.40 | 1,254.43 | - | - | 15,680.40 | 1,254.43 | - | - |
| 1092-001-0008 | Wallcovering - Spare | WC-02.S | 1,578.80 | 126.14 | - | - | 1,576.80 | 126.14 | - | - |
| 1092-001-0009 | Wallcovering - Overage | WC-02.O | 1,730.10 | 138.41 | - | - | 1,730.10 | 138.41 | - | - |
| 1092-001-0010 | Typical Blackout Drapery Fabrication | GR-801-DR | 125,300.00 | 10,024.00 | - | - | 125,300.00 | 10,024.00 | - | - |
| 1092-001-0011 | Fabric @ Drapery | GR-601-FA | 141,142.08 | 11,291.37 | - | - | 141,142.08 | 11,291.37 | - | - |
| 1092-001-0012 | Fabric @ Drapery - Spare | GR-601-FA.S | 14,119.80 | 1,129.58 | - | - | 14,119.80 | 1,129.58 | - | - |
| 1092-001-0013 | Fabric @ Drapery - Overage | GR-601-FA.O | 15,531.78 | 1,242.54 | - | - | 15,531.78 | 1,242.54 | - | - |
| 1092-001-0014 | Typical Sheer Drapery Fabrication | GR-802-DR | 107,400.00 | 8,592.00 | - | - | 107,400.00 | 8,592.00 | - | - |
| 1092-001-0015 | Fabric @ Sheer | GR-602-FA | 53,888.98 | 4,311.12 | - | - | 53,888.98 | 4,311.12 | - | - |
| 1092-001-0016 | Fabric @ Sheer - Spare | GR-602-FA.S | 5,396.98 | 431.76 | - | - | 5,396.98 | 431.76 | - | - |
| 1092-001-0017 | Fabric @ Sheer - Overage | GR-602-FA.O | 5,935.78 | 474.86 | - | - | 5,935.78 | 474.86 | - | - |
| 1092-001-0018 | Wall Mounted Lamp | GR-701A-LT | 36,176.00 | 2,894.08 | 36,176.00 | 2,894.08 | - | - | - | - |
| 1092-001-0019 | Wall Mounted Lamp - Spare | GR-701A-LT.S | 952.00 | 76.16 | 952.00 | 76.16 | - | - | - | - |
| 1092-001-0020 | Wall Mounted Lamp | GR-701B-LT | 34,840.00 | 2,787.20 | 34,840.00 | 2,787.20 | - | - | - | - |
| 1092-001-0021 | Wall Mounted Lamp - Spare | GR-701B-LT.S | 1,040.00 | 83.20 | 1,040.00 | 83.20 | - | - | - | - |
| 1092-001-0022 | Floor Lamp | GR-701C-LT | 11,934.00 | 954.72 | 11,934.00 | 954.72 | - | - | - | - |
| 1092-001-0023 | Floor Lamp - Spare | GR-701C-LT.S | 1,768.00 | 141.44 | 1,768.00 | 141.44 | - | - | - | - |
| 1092-001-0024 | Bed Side Pendant Lamp | GR-702-LT | 165,445.00 | 13,235.60 | 165,445.00 | 13,235.60 | - | - | - | - |
| 1092-001-0025 | Bed Side Pendant Lamp - Spare | GR-702-LT.S | 2,030.00 | 162.40 | 2,030.00 | - | - | - | - | - |
| 1092-001-0026 | Bed Side Wall Mounted Light | GR-703-LT | 62,650.00 | 5,012.00 | 62,650.00 | 5,012.00 | - | - | - | - |
| 1092-001-0027 | Bed Side Wall Mounted Light - Spare | GR-703-LT.S | 700.00 | 56.00 | 700.00 | 56.00 | - | - | - | - |
| 1092-001-0028 | Custom King Bed Base | GR-401-BE | 127,890.00 | 10,231.20 | - | - | 127,890.00 | 10,231.20 | - | - |
| 1092-001-0029 | Custom King Bed Base Prototype | GR-401-BE | 2,610.00 | 208.80 | 2,610.00 | 208.80 | - | - | - | - |
| 1092-001-0030 | Fabric @ Bed | GR-605-FA | 6,606.18 | 528.49 | - | - | 6,606.18 | 528.49 | - | - |
| 1092-001-0031 | Fabric @ Bed - Spare | GR-605-FA.S | 674.10 | 53.93 | - | - | 674.10 | 53.93 | - | - |
| 1092-001-0032 | Fabric @ Bed - Overage | GR-605-FA.O | 734.02 | 58.72 | - | - | 734.02 | 58.72 | - | - |
| 1092-001-0033 | Custom King Bed Headboard | GR-402-BE | 138,180.00 | 11,054.40 | - | - | 138,180.00 | 11,054.40 | - | - |
| 1092-001-0034 | Custom King Bed Headboard Prototype | GR-402-BE | 2,820.00 | 225.60 | 2,820.00 | 225.60 | - | - | - | - |
| 1092-001-0035 | Fabric @ Bed | GR-605-FA | 22,020.60 | 1,761.65 | - | - | 22,020.60 | 1,761.65 | - | - |
| 1092-001-0036 | Fabric @ Bed - Spare | GR-605-FA.S | 2,202.06 | 176.16 | - | - | 2,202.06 | 176.16 | - | - |
| 1092-001-0037 | Fabric @ Bed - Overage | GR-605-FA.O | 2,426.76 | 194.14 | - | - | 2,426.76 | 194.14 | - | - |
| 1092-001-0038 | Custom Double Bed Base | GR-404-BE | 46,080.00 | 3,686.40 | - | - | 46,080.00 | 3,686.40 | - | - |
| 1092-001-0039 | Fabric @ Bed | GR-605-FA | 2,876.16 | 230.09 | - | - | 2,876.16 | 230.09 | - | - |
| 1092-001-0040 | Fabric @ Bed - Spare | GR-605-FA.S | 299.60 | 23.97 | - | - | 299.60 | 23.97 | - | - |

# Purchase Commitment Report

**FOUR SEASONS PHILADELPHIA-1092 (USD)**

**Sorted by: Section, Grouped by: Project**

For Section(s): 001,002,003,004

| SECTION | ITEM | DESCRIPTION | SPEC-MODEL | UOM | QNTY | BUDGET COST | BUDGET TAX | PO | VENDOR | CONV RATE | UNIT PURCHASE PRICE | QUANTITY PURCHASED | COMMITTED COST | COMMITTED TAX | REMAINING COST | COST VARIANCE |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | | | **Section Subtotal Pre-Tax** | **304,864.58** | **24,389.20** | | | | | | **23,352.70** | **1,868.22** | **185,003.53** | **-** |
| | | | | | **Section Subtotal Including Tax** | **329,253.78** | | | | | | | **25,220.92** | | **199,803.85** | **-** |
| | | | | | **Project Subtotal Pre-Tax** | **3,454,381.99** | **276,350.65** | | | | | | **464,420.70** | **36,913.66** | **2,990,061.29** | **(100.00)** |
| | | | | | **Project Subtotal Including Tax** | **3,730,732.64** | | | | | | | **501,334.36** | | **3,229,266.28** | **(108.00)** |

Totals

What about ~~version~~ remaining cost "tax"?

# Committed Cost Report Summary

**Sorted by: Section, Grouped by: Project**

**FOUR SEASONS PHILADELPHIA-1092 (USD)**

For Section(s): All

| SECTION | BUDGET COST | COMMITTED COST | REMAINING COST | COST VARIANCE |
|---|---|---|---|---|
| **FOUR SEASONS PHILADELPHIA ( 1092 )** | | | | |
| 001 STANDARD GUESTROOMS (179) | 2,214,951.84 | 330,445.00 | 1,884,606.84 | (100.00) |
| 002 EXECUTIVE SUITES (29) | 798,047.57 | 77,491.00 | 720,556.57 | - |
| 003 ONE BEDROOM SUITES (8) | 522,568.68 | 29,596.00 | 492,972.68 | - |
| 004 PRESIDENTIAL SUITE | 304,864.58 | 23,092.70 | 281,771.88 | - |
| 040 FREIGHT | 350,000.00 | - | 350,000.00 | - |
| **Project Subtotal Pre-Tax (USD)** | **4,190,432.67** | **460,624.70** | **3,729,907.97** | **(100.00)** |
| **Project Subtotal including Tax (USD)** | **4,525,667.37** | **497,234.68** | **4,028,300.69** | **(108.00)** |