PROJECT : sampleproject2
TCG MGR:
CLIENT MGR: Joseph Pierluissi
DESIGNER:

AT RISK BY ITEM

Prepared By The Cardy Group

SCHEDULE
INSTALL DATE : 2014.12.20
COMPLETION DATE : 2014.12.17

ITEM NO	ITEM DESCRIPTION	SPEC	QTY	VENDOR	P.O. #	ARROVALS TYPE/STATUS/DATE	REC'D	B/O	REQUIRED DATE	APPRIVAL DATE	STATUS
1004-003-0001	Test	PCS-01A	2.00	Vendor should be mandaroty	2		3.00	-1.00	2015.02.26	2015.05.07	At Risk