PROJECT : sampleproject2
TCG MGR:
CLIENT MGR: Joseph Pierluissi
DESIGNER:

AT RISK BY ITEM

Prepared By The Cardy Group

SCHEDULE
INSTALL DATE : *2014.12.20*
COMPLETION DATE : *2014.12.17*

ITEM NO	ITEM DESCRIPTION	SPEC	QTY	VENDOR	P.O. #	ARROVALS TYPE/STATUS/DATE	REC'D	B/O	REQUIRED DATE	APPRIVAL DATE	STATUS
1004-003-0001	Test	PCS-01A	2.00	Vendor should be mandaroty	1	SD/2015.05.08/Reject CFA/2015.05.08/Reject	2.00	0.00	2015.02.26	2015.05.12	At Risk
1004-003-0001	Test	PCS-01A	2.00	Vendor should be mandaroty	2		3.00	-1.00	2015.02.26	2015.05.07	At Risk
1004-001-0001	newd		1.00		2		2.00	-1.00	2015.02.26	2015.11.24	At Risk