**PROJECT :** sampleproject2
**TCG MGR:** Paul McCurdy
**CLIENT MGR:** Joseph Pierluissi
**DESIGNER:**

SAMPLE REPORT

# STATUS BY VENDOR

Prepared By The Cardy Group

**SCHEDULE**
**INSTALL DATE :** 2014.12.20
**COMPLETION DATE :** 2014.12.17

| VENDOR | ITEM NO | ITEM DESCRIPTION | SPEC | QTY | P.O. # | APPROVALS TYPE SUB APP | RECD | BO | REQUIRED DATE | ARRIVAL DATE | STATUS |
|---|---|---|---|---|---|---|---|---|---|---|---|
| | 1004-001-0001 | newd | | 1.00 | 2 | | 4.00 | -3.00 | 2015.02.26 | 2015.11.24 | At Risk |
| | 1004-003-0002 | desc | | 5.00 | 1 | | 18.00 | -13.00 | 2015.02.26 | 2015.06.05 | On Track |
| Vendor should be mandaroty | | | | | | | | | | | |
| | 1004-003-0001 | Test | PCS-01A | 2.00 | 1 | SD/Reject/2015.05.08<br>CFA/Reject/2015.05.08 | 83.00 | -81.00 | 2015.02.26 | 1900.01.01 | On Track |
| | 1004-003-0001 | Test | PCS-01A | 2.00 | 2 | | 83.00 | -81.00 | 2015.02.26 | 2015.05.05 | On Track |