PROJECT : DELTA HOTES LIMITED
TCG MGR:
CLIENT MGR:
DESIGNER:

SAMPLE REPORT

STATUS BY VENDOR

Prepared By Cardy Group

SCHEDULE SCHEDULE
INSTALL DATE : INSTALLDATE
COMPLETION DATE : Nov 1,2015

VENDOR	ITEM NO	ITEM DESCRIPTION	SPEC	QTY	P.O. #	APPROVALS TYPE SUB APP	RECD	BO	REQUIRED DATE	ARRIVAL DATE	STATUS
	1005-002-0002	testnow		1.00	6		0.00	1.00	2015.04.15		
	1004-003-0002	desc		5.00	1		18.00	-13.00	2015.02.26	2015.06.05	
0											
	1005-002-0001	hh	0	65.00	3		0.00	65.00	2015.03.20		
	1005-002-0001	hh	0	65.00	6		0.00	65.00	2015.04.15		
4											
	1004-001-0004	itemdesc3	3	20.00	7		0.00	20.00	2015.06.17		
Chambre											
	1004-003-0010	Vintage Table @ Bedroom	PCS-10A	1.00	1	SD/Receive/2015.04.23	0.00	1.00	2015.02.26		
Vendor should be mandaroty											
	1004-003-0001	Test	PCS-01A	2.00	1	SD/Reject/2015.05.08 CFA/Reject/2015.05.08	83.00	-81.00	2015.02.26	1900.01.01	
	1004-003-0001	Test	PCS-01A	2.00	1	SD/Reject/2015.05.08 CFA/Reject/2015.05.08	83.00	-81.00	2015.02.26	2015.05.05	
	1004-003-0001	Test	PCS-01A	2.00	1	SD/Reject/2015.05.08 CFA/Reject/2015.05.08	83.00	-81.00	2015.02.26	2015.05.07	
	1004-003-0001	Test	PCS-01A	2.00	1	SD/Reject/2015.05.08 CFA/Reject/2015.05.08	83.00	-81.00	2015.02.26	2015.05.12	
	1004-003-0001	Test	PCS-01A	2.00	1	SD/Reject/2015.05.08 CFA/Reject/2015.05.08	83.00	-81.00	2015.02.26	2015.05.14	
	1004-003-0001	Test	PCS-01A	2.00	2		83.00	-81.00	2015.02.26	1900.01.01	
	1004-003-0001	Test	PCS-01A	2.00	2		83.00	-81.00	2015.02.26	2015.05.05	
	1004-003-0001	Test	PCS-01A	2.00	2		83.00	-81.00	2015.02.26	2015.05.06	
	1004-003-0001	Test	PCS-01A	2.00	2		83.00	-81.00	2015.02.26	2015.05.07	
vndr											
	1036-001-0001	bdgtItms	2	2.00	5	SD/Add Comment/2015.05.08	0.00	2.00	2015.03.24		