PROJECT : **DELTA HOTES LIMITED**
TCG MGR:
CLIENT MGR:
DESIGNER:

SAMPLE REPORT

STATUS BY VENDOR

Prepared By Cardy Group

SCHEDULE **SCHEDULE**
INSTALL DATE : **INSTALLDATE**
COMPLETION DATE : **Nov 1,2015**

VENDOR	ITEM NO	ITEM DESCRIPTION	SPEC	QTY	P.O. #	APPROVALS TYPE SUB APP	RECD	BO	REQUIRED DATE	ARRIVAL DATE	STATUS
	1004-003-0002	desc		5.00	1		18.00	-13.00	2015.02.26	2015.06.05	On Track
Vendor should be mandaroty											
	1004-003-0001	Test	PCS-01A	2.00	1	SD/Reject/2015.05.08 CFA/Reject/2015.05.08	83.00	-81.00	2015.02.26	1900.01.01	At Risk
	1004-003-0001	Test	PCS-01A	2.00	1	SD/Reject/2015.05.08 CFA/Reject/2015.05.08	83.00	-81.00	2015.02.26	1900.01.01	On Track
	1004-003-0001	Test	PCS-01A	2.00	1	SD/Reject/2015.05.08 CFA/Reject/2015.05.08	83.00	-81.00	2015.02.26	2015.05.05	On Track
	1004-003-0001	Test	PCS-01A	2.00	1	SD/Reject/2015.05.08 CFA/Reject/2015.05.08	83.00	-81.00	2015.02.26	2015.05.07	At Risk
	1004-003-0001	Test	PCS-01A	2.00	1	SD/Reject/2015.05.08 CFA/Reject/2015.05.08	83.00	-81.00	2015.02.26	2015.05.07	On Track
	1004-003-0001	Test	PCS-01A	2.00	1	SD/Reject/2015.05.08 CFA/Reject/2015.05.08	83.00	-81.00	2015.02.26	2015.05.12	At Risk
	1004-003-0001	Test	PCS-01A	2.00	1	SD/Reject/2015.05.08 CFA/Reject/2015.05.08	83.00	-81.00	2015.02.26	2015.05.12	On Track
	1004-003-0001	Test	PCS-01A	2.00	1	SD/Reject/2015.05.08 CFA/Reject/2015.05.08	83.00	-81.00	2015.02.26	2015.05.14	On Track
	1004-003-0001	Test	PCS-01A	2.00	2		83.00	-81.00	2015.02.26	1900.01.01	On Track
	1004-003-0001	Test	PCS-01A	2.00	2		83.00	-81.00	2015.02.26	2015.05.05	On Track
	1004-003-0001	Test	PCS-01A	2.00	2		83.00	-81.00	2015.02.26	2015.05.06	On Track
	1004-003-0001	Test	PCS-01A	2.00	2		83.00	-81.00	2015.02.26	2015.05.07	At Risk
	1004-003-0001	Test	PCS-01A	2.00	2		83.00	-81.00	2015.02.26	2015.05.07	In Transit