Committed Cost Detail

Grouped by: Project, Sorted by: Section

THE NELL NEW YORK - PUBLIC AREAS-1263 (USD)

For Section(s): 001

ITEM	DESCRIPTION	SPEC - MODEL	BUDGET COST	BUDGET TAX	COMMITTED COST	COMMITTED TAX	REMAINING COST	REMAINING TAX	COST VARIANCE	TAX VARIANCE
THE NELL NEW YORK - PUBLIC AREAS (1263)										
001 PUBLIC SPACE - OFCI LIGHTING										
1263-001-0016	SCONCE @ L17 MAIN DINING	LT-120	5,000.00	443.75	-	-	5,000.00	443.75	-	-
1263-001-0001	SCONCE @ L7 ELEVATOR LOBBY	LT-102	23,400.00	2,076.75	-	-	23,400.00	2,076.75	-	-
1263-001-0002	CUSTOM CHANDELIER @ L7 MAIN DINING	LT-103	66,000.00	5,857.50	66,000.00	5,857.50	-	-	-	-
1263-001-0003	SCONCE @ L7 LOUNGE	LT-108	23,920.00	2,122.90	-	-	23,920.00	2,122.90	-	-
1263-001-0004	CUSTOM CHANDELIER @ L7 BAR	LT-109	11,920.00	1,057.90	11,920.00	1,057.90	-	-	-	-
1263-001-0005	CUSTOM CHANDELIER @ L7 RECEPTION	LT-110	78,000.00	6,922.50	78,000.00	6,922.50	-	-	-	-
1263-001-0006	SCONCE @ L7 MAIN DINING	LT-111	52,800.00	4,686.00	-	-	52,800.00	4,686.00	-	-
1263-001-0007	CUSTOM CHANDELIER @ MEETING ROOM	LT-112A	68,000.00	6,035.00	68,000.00	6,035.00	-	-	-	-
1263-001-0008	CUSTOM CHANDELIER @ MEETING ROOM	LT-112B	94,600.00	8,395.75	94,600.00	8,395.75	-	-	-	-
1263-001-0009	**ON HOLD** CHANDELIER @ L17 DINING	LT-113	125,600.00	11,147.00	-	-	125,600.00	11,147.00	-	-
1263-001-0010	CUSTOM PENDANT @ L17 BAR	LT-114	3,105.00	275.57	-	-	3,105.00	275.57	-	-
1263-001-0011	SCONCE @ L17 RESTROOM	LT-115	11,560.00	1,025.95	-	-	11,560.00	1,025.95	-	-
1263-001-0012	CUSTOM SCONCE @ LV01 ENTRY EXTERIOR	LT-116	8,800.00	781.00	8,800.00	781.00	-	-	-	-
1263-001-0013	SCONCE @ L8 RELAXATION ROOM	LT-117	39,600.00	3,514.50	-	-	39,600.00	3,514.50	-	-
1263-001-0014	SCONCE @ L8 SPA RECEPTION ROOM	LT-118	5,748.00	510.14	-	-	5,748.00	510.14	-	-
1263-001-0015	CUSTOM HANGING PENDANT @ L17 BAR	LT-119	54,600.00	4,845.75	54,600.00	4,845.75	-	-	-	-
1263-001-0017	FLUSHMOUNT FIXTURE @ L7 CORRIDOR	LT-124	31,580.00	2,802.73	-	-	31,580.00	2,802.73	-	-
1263-001-0018	CUSTOM SCONCE @ LV01 ENTRY INTERIOR	LT-126	18,600.00	1,650.75	18,600.00	1,650.75	-	-	-	-
1263-001-0025	TOOLING CHARGE	LT-127	1,950.00	173.06	1,950.00	173.06	-	-	-	-
1263-001-0019	SCONCE @ L17 ELEVATOR CORRIDOR	LT-127	7,500.00	665.63	7,500.00	665.63	-	-	-	-
1263-001-0020	PICTURE LIGHT @ L1 & L17	LT-129	15,617.00	1,386.01	-	-	15,617.00	1,386.01	-	-
1263-001-0021	SCONCE @ L7 RESTROOM	LT-130	11,800.00	1,047.25	-	-	11,800.00	1,047.25	-	-
1263-001-0022	CEILING FIXTURE @ L17 RESTROOM	LT-131	13,795.00	1,224.31	-	-	13,795.00	1,224.31	-	-
1263-001-0023	BULBS ALLOWANCE	LT-ALL	5,000.00	443.75	-	-	5,000.00	443.75	-	-
1263-001-0024	ALLOWANCE FOR REVISIONS	ALL	80,000.00	7,100.00	-	-	80,000.00	7,100.00	-	-
	Section total Pre-Tax		**858,495.00**	**76,191.45**	**409,970.00**	**36,384.84**	**448,525.00**	**39,806.61**	**-**	**-**
	Section total Including Tax		**934,686.45**		**446,354.84**		**488,331.61**		**-**	
	1263 Subtotal Pre-Tax (USD)		**858,495.00**	**76,191.45**	**409,970.00**	**36,384.84**	**448,525.00**	**39,806.61**	**-**	**-**
	1263 Subtotal including Tax (USD)		**934,686.45**		**446,354.84**		**488,331.61**		**-**	