Status

Grouped by: Vendor, Sorted by: Item

SAMPLE PROJECT-1002 (USD)

For Section(s): All and For Vendor(s): THE CARDY GROUP INC. (USD)

ITEM	DESCRIPTION	SPEC - MODEL	PO	INVOICE	APPROVALS TYPE-STATUS-DATE (YYYY.MM.DD)	EXPECTED DELIVERY DATE	UNITS	RECEIVED	SHIP TO	STATUS
SAMPLE PROJECT (1002)										
THE CARDY GROUP INC.									**SHIRSENDU KUNDU**	**shirsendu@esolzmail.com**
1002-050-0001	FREIGHT		PO 1002-0049	-	SD (ESOLZTEST)-APPROVED-2022.08.19	2022.10.14	1.00	1.00		**RECEIVED**
Note :		2022.10.14 ARNAB-, Quantity : 1								
1002-050-0001	FREIGHT		PO 1002-0051	Full		2022.02.10	1.00	-		ON TRACK
1002-050-0001	FREIGHT		PO 1002-0057	Part	SD (DEMO1)-APPROVED-2022.06.15 SD (TEST123)-REQUIRED PT (PT-1)-RECEIVED-2023.02.20	2022.06.11	1.00	-		ON TRACK
1002-050-0001	FREIGHT		PO 1002-0060	-	SD (SD-1)-REQUIRED FS (FS-1)-REQUIRED FS (FS-TEST)-REQUIRED PT (PT-1)-REQUIRED	2023.01.31	1.00	-		ON TRACK
1002-050-0001	FREIGHT		PO 1002-0061	-	FS (S)-REQUIRED FS (FS-TEST)-REQUIRED CFA (CA-1)-REQUIRED	2023.02.27	1.00	-	THE CARDY GROUP INC. (USD)	ON TRACK
1002-050-0001	FREIGHT		PO 1002-0070	-	SD (TEST)-REQUIRED	2023.08.11	1.00	-		ON TRACK
1002-050-0001	FREIGHT		PO 1002-0071A	-	SD (TEST)-RECEIVED-2023.10.27 FS (PATHSET)-REQUIRED CFA (RECEIVED)-RECEIVED-2023.10.30 CFA (APPROVED)-REQUIRED PT (REJECTED)-REQUIRED PT (2NDROUND RECEIVED)-RECEIVED-2023.10.30 SO (1ST ROUND REJECT)-REQUIRED	2023.10.06	1.00	-		ON TRACK
1002-050-0002	WAREHOUSE & INSTALLATION		PO 1002-0049	-		2022.02.09	1.00	-		ON TRACK
1002-050-0002	WAREHOUSE & INSTALLATION		PO 1002-0051	-		2022.02.10	1.00	-		ON TRACK
1002-050-0002	WAREHOUSE & INSTALLATION		PO 1002-0060	-	SD (TEST)-REQUIRED	2023.01.31	1.00	-		ON TRACK
1002-050-0002	WAREHOUSE & INSTALLATION		PO 1002-0070	-		2023.08.11	1.00	-		ON TRACK
1002-050-0002	WAREHOUSE & INSTALLATION		PO 1002-0071A	-	SD (DEMO)-REQUIRED FS (FABTEST3)-REQUIRED	2023.10.06	1.00	-		ON TRACK