Fabrication Status

Sort by PO

SAMPLE PROJECT-1002 (USD)

Vendor(s): All and For Status: All

					DESIGNER			DEV		
PO	**DESCRIPTION**	**ITEM**	**SPEC**	**SUBMITTALS**	**Rec'd**	**Returned**	**Status**	**Rec'd**	**Returned**	**Status**
SAMPLE PROJECT (1002)										
THE CARDY GROUP INC. (USD)										
1002-0020	Carpet @ Guestroom	1002-002-0001	CPT-01	FS - Brass Finish-1st ROUND			Required	2024.04.02	2024.04.02	Approved
				FS - Brass Finish-2nd ROUND						Required
1002-0070	WAREHOUSE & INSTALLATION	1002-050-0002		SD - demo1234	2023.10.27	2023.10.27	Approved	2023.10.27	2023.10.27	Approved
1002-0071	WAREHOUSE & INSTALLATION	1002-050-0002		SD - SSRSConnTest			Required	2023.12.01	2023.12.01	Approved
				SD - SSRSConnTest2				2024.01.29		Received
1002-0072	FREIGHT	1002-050-0001		FS - testFab	2024.04.08	2024.04.08	Approved	2024.04.08	2024.04.08	Approved
				FS - testfab1						Required
				SD - NewDbServerTest			Required	2024.02.19	2024.02.19	Approved
1002-0077	WAREHOUSE & INSTALLATION	1002-050-0002		CFA - statuscheck-1st ROUND	2024.04.22		Received	2024.04.22	2024.04.22	Approved
				CFA - statuscheck-2nd ROUND						Required
				FS - 1stRequired						Required
				SD - newFabtest			Required	2024.08.28	2024.08.27	Approved
				SD - testRequired-1st ROUND				2024.07.09	2024.07.09	Rejected
				SD - testRequired-2nd ROUND						Required