Fabrication Status

Sort by PO

SAMPLE PROJECT-1002 (USD)

Vendor(s): All and For Status: All

					DESIGNER			DEV			TESTER		
PO	**DESCRIPTION**	**ITEM**	**SPEC**	**SUBMITTALS**	**Received**	**Returned**	**Status**	**Received**	**Returned**	**Status**	**Received**	**Returned**	**Status**
SAMPLE PROJECT (1002)													
THE CARDY GROUP INC. (USD)													
1002-0077	WAREHOUSE & INSTALLATION	1002-050-0002		CFA - DevDesigner	2024.09.02		Received	2024.09.02	2024.09.02	Approved	X	X	X
				PT - AllGroups			Required	2024.09.02	2024.09.02	Approved			
				PT - Reject-1st ROUND	X	X	X	2024.09.01	2024.09.02	Rejected	X	X	X
				PT - Reject-2nd ROUND	X	X	X	2024.09.03	2024.09.04	Rejected	X	X	X
				PT - Reject-3rd ROUND	X	X	X			Required	X	X	X
				SD - OnlyDesigner	2024.09.02	2024.09.02	Approved	X	X	X	X	X	X
				SD - OnlyDev	X	X	X			Required	X	X	X